Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 1/04 1/05 106 1/07 108 1/09 v10 111 112 113
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : = : : : : : : : :
. , . [Rw
SR 31, Metaline Falls to Int'l Border (Rounding) =N 5
PIN: 603199A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 2,400 13,500 0 0 0 15,900 _
Adjusted Budget 2326 13575 0 0 0 15,900 "Baseline
Net Change -74 75 0 0 0 1 Current
RW
oject definition completed in prior bienniunﬁ. Preliminary Engineering started in prior bieri:nium.
1-90, Pines Road to Sullivan Road - Widen (No Change)
PIN: 609029 0305 0507 0709 0911  11-13 Total
Baseline Budget * 10,498 6,609 0 0 0 17,107
Adjusted Budget 10,498 6,609 0 0 0 17,107 **Baseline
Net Change 0 0 0 0 0 0 Current
econstruction activities funded with non-Nié:keI funds. Preliminary;engineering for roadsiéie development funded: with Nickel funds.
[-90, Argonne Road to Pines Road - Widen (No Change)
PIN: 609029V 0305 0507 0709 0911  11-13 Total
Baseline Budget * 11,590 5,368 0 0 0 16,957
Adjusted Budget 11,590 5,368 0 0 0 16,957 *Baseline
Net Change 0 0 0 0 0 0 Current
iPreconstruction activi
[-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement) N 70 ]
PIN: 609047F 0305 0507 0709 0911  11-13 Total [ee
Baseline Budget * 559 222 0 0 0 781 _
Adjusted Budget 771 0 0 0 0 771 **Baseline
Net Change 212 -222 0 0 0 -10 Current
This project installed 2.4 miles of concrete median barrier to prevent vehicles from crossing into the opposing lanes of traffic. Work begar
on September 13, 2004. The median barrier installation was completed and all lanes reopened to traffic on October 22, 2004. PROJECT
COMPLETE.
iProject Com;rlete.
[-90, Sullivan-State Line Median Barrier (Expenditure Delay) IE 70 ]
PIN: 609049D 0305 0507 0709 0911  11-13 Total :
Baseline Budget * 1,040 0 0 0 0 1,040 _
Adjusted Budget 795 52 0 0 0 847 "Baseline
Net Change -245 52 0 0 0 -193 Current
This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more efficiency, i
reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving project in the
same area. However, some minor work items with an estimated cost of $52,000 will be completed during the 2005-2007 biennium. As a
result, there is a potential project cost savings of $193,000. !
iProject definition completed in prior biennium';. Preliminary Engineering started in prior bieninium. Right of Way noi required.
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). _ Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
EN | Environmental Documentation Complete Open to Traffic Work Complete acll Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary
Through December 31, 2004

SR 270, Pullman to Idaho State Line (Expenditure Delay)

PIN: 627000E 03-05 0507 0709  09-11 11-13 Total
Baseline Budget * 10,001 18,472 0 0 0 28,473
Adjusted Budget 7580 17,800 3,000 0 0 28,470
Net Change 2,421 582 3,000 0 0 3

(Dollars in Thousands - Nickel Funds Only)
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Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided highway t
a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the environmental
documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed ten months to
November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November 2007 and delay

$2.4 million in the 2003-2005 biennium into the 2007-2009 biennium. These changes were approved by the Washington State

Transportation Commission in Quarter Four.

US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement)
PIN: 600001A

03-05 05-07 07-09 09-11 11-13 Total
Baseline Budget * 35,900 53,910 18,470 0 0 108,280
Adjusted Budget 47,926 41,928 18,470 0 0 108,324
Net Change 12,026 -11,982 0 0 0 44

0]

Current

WSDOT has advanced $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the current
biennium that resulted from the settlement of a litigated taking of commercial property for right of way at a level much higher than
WSDOT's estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for other
parcels in the corridor. The remaining $3 million will accelerate an upcoming construction phase (Gerlach to Wandermer - Grading) by
accelerating the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the contract start datr
will decrease the dust control expenditures that will be needed for this project. This project remains on budget. This quarter four

adjustment was approved by the Transportation Commission in August 2004.

US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change)

iProject definition com|l|eted in prior bienniun”é. Preliminary Engineering started in prior bie

'Project definition completed in prior bienniuni:
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1/09

PIN: 600003A

1/10

. Preliminary Engineering started in prior bieri:nium. One of the five ;i:roject phases has beeri advertised.

1/11

0305 0507 0709 0911  11-13 Total § §

Baseline Budget * 1210 8300 35640 35500 0 80,650 [eo] . i . § §
Adjusted Budget 1210 8300 35640 35500 0 80650 "Baseline ; §
Net Change 0 0 0 0 0 0 Current I
- 7] ! ; ; : 5 5

i [rRw

iSome preconstructionrctivities will be funded with non-Nickel funds;

NOTE: Milestones Legend
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+ Baseline budget is the 2004 Supplemental Budget (Nickel funds only).

Project Definition Complete

++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).

Page 2 of 2

Preliminary Engineering
Environmental Documentation Complete

Right of Way Certification l:l Preconstruction Phase

Advertisement |:| Construction Phase
Open to Traffic - Work Complete

Milestone Advance
Milestone Delay
Milestone Complete



